

**Government of Karnataka
Format-2**

Status of implementation of SWM Programme in ULB's as on

District Name:Chikkaballapur

S.No.	Name of the ULB	Landfill Site														
		Funds released for Purchase of land & date	Funds utilized in Lakhs	Extent of land and Sy.no.in acres	Type of land Govt./Private	KSPCB Authorization taken/renewed on	Possession taken date	Whether Buffer Zone declared?	Funds released for development in lakhs	Amount utilized in lakhs	Construction of Compound /fencing	Formation of Approach road	Digging of Borewell	Tree plantation	Pit method/Sanitary	Whether waste is being disposed scientifically?
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
	CMC Chintamani	3.48 lakhs 27/1/2006	3.48	10 acres Kanishetti halli sy no.17p22, 17p24	6 acres Private land + 4 acres Govt. Land	Renewed on 11/1/2008 Authorization taken upto 31/12/2008	5 th May 2006	No, Letter written to Director of Town planning Authority, Chikkaballapur for Buffer Zone declaration	09 for landfill site development+13 lakhs for procurement of Front end loader with backhoe	6.8	Construction of Compound wall for 152 mts area and Watchmen Shed works are completed	Approach road is existing and internal approach road works in progress.	Yet to start Letter written to Minor Irrigation department to conduct Soil Permeability test dtd 29/7/2008.The above test yet to be done.	Yet to Start	Pit method to be adopted	Planned for construction of two sheds one for storage of organic waste and production of organic manure through Vermicomposting and another for storage of Inorganic Waste.

